
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:24 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 560 Date: 24-Jul-2014 Thursday

Approved Date:

Shift Hours: 12:00 pm 12:00 am Break: 08:00 Over Time:

Const Calendar Day: 780

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping punchlist items along the bike path. Bootleg RFI 3688
response forwarded to ABF. Misc MEP paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

Compressed Air Piping.

The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at Pier 7 at 2000 on July 24,
2014, and worked until 2300 cleaning up equipment in their yard. Tom Colombo did not work this shift. At
2300, the crew mobilzed to the bridge, establishing themselves in the closure of the #5 lane of the EB
bridge at 2330.

I left the bridge at 0000, but Ken Chan was the night inspector for CT. His diary is as follows:

Crew started the work before 12:00pm at panel pt. 126, the work was to install an U-bolt support on the 4"
compressed air pipe and marking down all of the locations for each valve that needs to be repaired. Crew
was off the bridge by 3:00am.

All equipment used for this shift will be charged under CCO 354.

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM GENIER VALDESPainter 7.00 0.00 0.00 7.00

APP Victor RuizPainter 7.00 0.00 0.00 7.00

Diary: Dispute

PS-22 Similars 001 0-MSI-EFA.187
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Victor Ruiz and Genier Valdes spent the shift painting the PS-22 similar pipe supports installed to support
the DIP along the IB barrier of the WB bridge between PP 126 and Hinge A during the connection to the
Skyway piping. These PS-22 similars were installed and allowed to be perminant at the Contractor's
option in the direction given in the response to RFI 3485R00-R02.

001

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Mechanical Change of

The FWS crew, including Josh Johnson, took 3 hours to mobilize to and demobilize from the bridge. In
addition, the pipefitter's union agreement gives them 8 hours of pay for 7 hours, and a 12% hour shift
differential for night work.

The crew used a light tower and a port-a-potty on a trailer which will be paid under CCO 354 via monthly
invoice. In addition, the two crew trucks used in the performance of the work which will also be charged
under CCO 354.

001 0-FWS-ELS.354

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM ARMANDO AVITAPainter 3.00 0.00 0.00 3.00

Diary: Dispute

6" DIP/cable rail post
interference

Armando Avita spent 3 hours performing paint repair on at CB 17 and CB 18 at the locations where the
cable rail posts and the cross beam gates were relocated per the direction given in CCO 367.

001 0-PCR-EFA.367

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Diary: Dispute

6" DIP/cable rail post
interference

The bootleg response to RFI 3688 was forwarded to ABF. This RFI addresses the additional interferences
which were created by moving the 6" CCSF Reclaimed water line, and the oversized post locations which
were not dealt with.

001 0-PCR-EFA.367
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